COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/05/2007

ESTIMATE SUMMARY 08:51:35
CONTID: C15710 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15710-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 90 WORK DAYS
SH 86 East of Franktown-Resurf PERCENT TIME: 100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 086A-045
SH 86 East of Franktown-Resurf
NAME OF ROAD: 086A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/05/2007 DATE TIME STARTED 06/01/2007
1800 NORTH TAFT DATE LET 02/01/2007 DATE WORK BEGAN 06/01/2007
DATE AWARDED 02/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,535,185.27 PARTICIPATING $ 2,518,793.38 S 62,512.68
AWARD PROJECT AMT: S  2,697,045.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.35% TOTAL EARNINGS 2,518,793.38 62,512.68
FUNDS AVAILABLE: $ 16,391.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,518,793.38 62,512.68
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,455.68 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,478,337.70 62,512.68
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,478,337.70 62,512.68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 62,512.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15710 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15710-BID ESTIMATE RUN 12/05/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0006 08:51:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 712.000 712.000
cy 0.000 0.00
31.00000 712.000 22,072.00
0010 203-01500  BLADING 2.500 2.500
HOUR 0.000 0.00
110.00000 2.500 275.00
0015 208-00002  *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
4.55000 0.000 0.00
0020 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,002.00000 1.000 3,002.00
0025 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 0.000
EACH 9.000 1,980.00
220.00000 9.000 1,980.00
0030 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 6.000 1,650.00
275.00000 6.000 1,650.00
0035 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 0.000
EACH 5.000 1,650.00
330.00000 5.000 1,650.00
0040 212-00006  *SEEDING (NATIVE) 0.100 0.000
ACRE 0.100 244.50
2,445.00000 0.100 244.50
0045 212-00032 *SOIL CONDITIONING 0.100 0.000
ACRE 0.100 244.50
2,445.00000 0.100 244.50
0050 213-00002 *MULCHING (WEED FREE HAY) 0.100 0.000
ACRE 0.100 484.00
4,840.00000 0.100 484.00
0055 213-00061 *MULCH TACKIFIER 20.000 0.000
1B 20.000 55.00

2.75000 20.000 55.00
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PCN: 15710-BID ESTIMATE RUN 12/05/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0006 08:51:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 565.000 565.000
SY 0.000 0.00
3.15000 565.000 1,779.75
0065 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,275.000 200.000
cy 566.000 15,140.50
26.75000 766.000 20,490.50
0070 307-00000 *HYDRATED LIME 341.000 303.700
TON 37.300 5,397.31
144.70000 341.000 49,342.70
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 41.520 31.500
TON 10.020 951.90
95.00000 41.520 3,944.40
0080 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 6,155.340 6,155.340
TON 0.000 0.00
60.75000 6,155.340 373,936.91
0085 403-34751 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 16,197.820 16,172.870
TON 24.950 1,595.80
63.96000 16,197.820 1,036,012.57
0090 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 116,801.360 116,801.360
SY 0.000 0.00
2.90000 116,801.360 338,723.94
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,495.000 12,495.000
GAL 0.000 0.00
1.50000 12,495.000 18,742.50
0100 411-90040 *RECYCLING AGENT 107,013.000 99,416.160
GAL 7,596.840 16,713.05
2.20000 107,013.000 235,428.60
0105 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,165.000 1,165.000
sY 0.000 0.00
3.35000 1,165.000 3,902.75
0110 506-00209 *RIPRAP (9 INCH) 478.000 478.000
cy 0.000 0.00
105.75000 478.000 50,548.50
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PCN: 15710-BID ESTIMATE RUN 12/05/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0006 08:51:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.260 4.260
TON 0.000 0.00
347.75000 4.260 1,481.42
0120 612-00001 *DELINEATOR (TYPE I) 116.000 0.000
EACH 116.000 1,809.60
15.60000 116.000 1,809.60
0125 612-00002 *DELINEATOR (TYPE IT) 23.000 0.000
EACH 23.000 384.10
16.70000 23.000 384.10
0130 612-00003 *DELINEATOR (TYPE III) 24.000 0.000
EACH 24.000 427.20
17.80000 24.000 427.20
0135 614-80385 *RUMBLE STRIP 38,784.000 37,400.000
LF 1,384.000 276.80
0.20000 38,784.000 7,756.80
0140 615-00050 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 1.000 3,900.00
3,900.00000 1.000 3,900.00
0145 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 1.000 1.000
HOUR 0.000 0.00
140.00000 1.000 140.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
144,922.00000 1.000 144,922.00
0155 627-00005 *EPOXY PAVEMENT MARKING 366.000 364.000
GAL 2.000 140.20
70.10000 366.000 25,656.60
0160 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,108.730 1,108.730
GAL 0.000 0.00
27.85000 1,108.730 30,878.13
0165 630-00000 *FLAGGING 1,374.500 1,374.500
HOUR 0.000 0.00
23.35000 1,374.500 32,094.58
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PCN: 15710-BID ESTIMATE RUN 12/05/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0006 08:51:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00001 *PILOT CAR OPERATION 473.000 473.000
HOUR 0.000 0.00
13.35000 473.000 6,314.55
0175 630-00007 *TRAFFIC CONTROL INSPECTION 73.000 73.000
DAY 0.000 0.00
94.60000 73.000 6,905.80
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000
DAY 0.000 0.00
367.30000 57.000 20,936.10
0185 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
667.80000 0.000 0.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 6.300
EACH 0.000 0.00
38.95000 6.300 245.39
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 13.500
EACH 0.000 0.00
66.80000 13.500 901.80
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100
EACH 0.000 0.00
66.80000 8.100 541.08
0205 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.900
TYPE)
EACH 0.000 0.00
556.50000 0.900 500.85
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 239.500 223.500
DAY 16.000 1,780.80
111.30000 239.500 26,656.35
0215 630-80360 *DRUM CHANNELIZING DEVICE 40.000 27.900
EACH 0.000 0.00
38.95000 27.900 1,086.71
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00

55.65000 0.000 0.00
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PCN: 15710-BID ESTIMATE RUN 12/05/2007
PROJECT: STA 086A-045 ESTIMATE NO: 0006 08:51:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 150.000 104.400
EACH 0.000 0.00
13.35000 104.400 1,393.74
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 8,009.270 0.000
FA 8,009.250 8,009.25
1.00000 8,009.250 8,009.25
0240 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70025 F/A QUALITY INCENTIVE PAYMENT -717.610 0.000
FA -717.610 -717.61
1.00000 -717.610 -717.61
0255 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70380 F/A EROSION CONTROL 3,225.940 3,225.940
FA 0.000 0.00
1.00000 3,225.940 3,225.94
0285 900-00006 ADDED ITEM (DOLLAR)/ PROVIDE PHONE TOLLS FOR FIELD 632.870 237.090
FACILITY COMMUNICATIONS
DOL 395.780 395.78
1.00000 632.870 632.87

CAT 0200 CURRENT AMT $ 2,506,985.27 $ 62,512.68$% 2,490,593.37
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0270 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

15,000.00000 1.000 15,000.00
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CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONSTRUCTION ENGINEERING BID ITEMS

FIELD LABORATORY

SANITARY FACILITY

PROJECT TOTAL

1.000
EACH

12,000.00000

1.000
EACH

1,200.00000

CURRENT AMT

CURRENT AMT

08:51:35
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
1.000
0.000 0.00
1.000 12,000.00
1.000
0.000 0.00
1.000 1,200.00
28,200.00 $ 0.00$ 28,200.00
2,535,185.27 $ 62,512.68 3 2,518,793.37



